

## "DOWNTOWN" EL PASO NRHP HISTORIC DISTRICT: SEPTEMBER 2020 SBR

Phases/Tasks	Days + NTP*	Projected Task Deadline*
<b>Phase I: Preliminary Survey</b>		
Task 1. Kickoff Conference Call	14	Tuesday, June 20, 2017
Task 2. Fieldwork Methodology and Research Design	28	Tuesday, July 04, 2017
<i>Task 3. Public Meetings at Outset of Research and Field Investigations</i>	56	Tuesday, August 01, 2017
Task 3. Research and Field Investigations	112	Tuesday, September 26, 2017
Task 4. Draft Survey Report	168	Tuesday, November 21, 2017
<i>Contract Hold</i>	816	8/31/2019
<b>Phase II: Final Survey and Nomination</b>		
HHM Status Report on Windshield Survey Update	30	Monday, September 30, 2019
<i>County Comment on Draft Report (28-day review period)</i>	58	Monday, October 28, 2019
<i>THC Site Visit and Comment on Draft Report</i>	142	Monday, January 20, 2020
<i>County Direction on THC Comments</i>	177	Monday, February 24, 2020
Task 5. Final Survey Report	191	Monday, March 9, 2020
Task 6. First Draft National Register District Nomination for Concurrent County and THC Review	196	Friday, April 17, 2020
<i>County and THC Comment (60-day review period)</i>	256	Wednesday, May 13, 2020
Task 7. Final Draft National Register District Nomination for SBR	275	Monday, June 1, 2020
<i>Public Meeting in El Paso with THC</i>	TBD	TBD, Approximately July 2020
<i>SBR Hearing (75-day review period)</i>	378	9/12/2020
Task 8. Final Nomination for NPS	TBD	TBD, Approximately October 2020
Contract Expiration	548	Monday, March 1, 2021

\*Actual Notice to Proceed (NTP) dates of June 6, 2017 for Phase I and August 31, 2019 for Phase II.