

TEXAS DEPARTMENT OF AGRICULTURE
TEXAS COMMUNITY DEVELOPMENT BLOCK GRANT PROGRAM

AMENDMENT NO. 1

CONTRACT NO. 7219123

COUNTY OF EL PASO

STATE OF TEXAS

COUNTY OF TRAVIS

Section 1.

The Texas Department of Agriculture, an agency of the State of Texas, hereinafter referred to as the ("Department"), and the County of El Paso, ("Contractor"), collectively referred to as the ("Parties"), agree to amend the Texas Community Development Block Grant Program ("TxCDBG") Contract 7219123, for the performance of community development activities.

Section 2.

The parties agree to amend the contract by replacing Section 2, Contract Period, with the following language:

Section 2. **CONTRACT PERIOD**

This contract and agreement shall commence on July 16, 2020, and shall terminate on April 15, 2021, unless otherwise specifically provided by the terms of this contract.

Section 3.

All oral and written agreements between the parties relating to the subject manner of this amendment that were made prior to the execution of this document have been reduced to writing and are contained herein. Except as amended herein, the contract remains in full force and effect.

This amendment is not effective unless and until it is signed by authorized representatives of both parties.

Agreed to and signed by:

Ricardo A. Samaniego, County Judge
County of El Paso

Date

Approved and accepted on behalf of the Texas Department of Agriculture.

Jason Fearneyhough, Deputy Commissioner
Texas Department of Agriculture
or
Tim Kleinschmidt, General Counsel
Texas Department of Agriculture

Date

AMENDMENT NO. 1

EXHIBIT C

CONTRACT NUMBER 7219123

PROJECT IMPLEMENTATION SCHEDULE

COUNTY OF ELPASO

CONTRACT START DATE

July 16, 2020

CONTRACT END DATE

April 15, 2021

If Contractor fails to meet milestones in accordance with this schedule, the Department will withhold payments to Contractor until such milestone has been completed.

Activity To Be Completed by Date Specified:		Milestone Date
Program operator procured or designated		08/15/2020
Family Application Intake Begins		09/1/2020
Progress Report submitted to Department		09/14/2020
End Date of Contract		04/15/2021
Final request for reimbursement submitted to Department		06/13/2021
Close-out documents submitted to Department (60 days after End Date)		06/13/2021