



# COMMISSIONERS COURT CONTRACT FORM

## CONTRACT SUMMARY

---

**ADDITIONAL BACKGROUND:**

**FISCAL IMPACT:**

**PRIOR COURT ACTION:**

**RECOMMENDATION:**

## BASIC CONTRACT DETAILS

---

**CONTRACT NO.:** 2022-0447

**CONTRACT TITLE:** Consor / As Needed Civil Engineering Services / Task Order 1 - Eastlake Blvd. Signal Timings / Amendment 1 - Additional SOW & Funds

**SECOND PARTY:** CONSOR Engineers, LLC

**CONTRACT TYPE:** Contract Modification

## TERM AND BUDGET DETAILS

---

**TERM:**

**EXTENSION OPTIONS:**

**EFFECTIVE DATE:**

**MOD EFFECTIVE DATE (If Applicable):** 07/11/2022

**EXPIRATION DATE:**

**MOD EXPIRATION DATE (If Applicable):** 07/11/2023

**EXTENSION DEADLINE DATE (If Applicable):**

**AMOUNT:**

**MOD AMOUNT (If Applicable):** \$5,860.33

## APPROVALS

---

### COUNTY ATTORNEY APPROVAL

The attached document has been given legal review by the El Paso County Attorney's Office on behalf of the County of El Paso, its officers, and employees. Said legal review should not be relied upon by any person or entity other than the County of El Paso, its officers, and employees.

COUNTY ATTORNEY: Kevin McCary

LEGAL REVIEW: Approved as to Form as Submitted

LEGAL REVIEW NOTES (If Applicable): Modifies work order number 1. Work order number 1 conformed to the contract. This one is slightly different but makes no substantive change to the form.

DATE: 6/14/2022

DIRECTOR/DEPARTMENT HEAD APPROVAL

The undersigned hereby certifies that he/she has read the contract, understands and approves the contract terms and conditions and further certifies that the contract conforms to the bid specification, if any, and acknowledges that he/she is responsible for administering all terms and conditions.

DIRECTOR/DEPARTMENT HEAD/DESIGNEE:

DEPARTMENT CONTACT: Sal Alonzo

DEPARTMENT: Planning & Development

DATE: