

**STATE OF TEXAS           §**

**COUNTY OF TRAVIS       §**

**ADVANCE FUNDING AGREEMENT  
AMENDMENT # 1**

**THIS AMENDMENT** is made by and between the State of Texas, acting through the Texas Department of Transportation, called the State, and El Paso County, acting by and through its duly, authorized officials called the Local Government.

**W I T N E S S E T H**

**WHEREAS**, the State and the Local Government executed a contract on September 11 of 2017 to effectuate their agreement for the operation of El Paso County's bus transit system; and,

**WHEREAS**, it has become necessary to amend that contract to extend the termination date;

**NOW THEREFORE**, in consideration of the premises and of the mutual covenants and agreements of the parties, the State and the Local Government do agree as follows:

**A G R E E M E N T**

**Description of Amended Items**

1. Period of the Agreement is deleted in its entirety and replaced with the following:

This agreement becomes effective when signed by the last party whose signing makes the agreement fully executed. This agreement shall remain in effect until the close of ordinary business on October 31, 2020.

All other provisions of the original contract are unchanged and remain in full force and effect.

**2. Signatory Warranty**

Each signatory warrants that the signatory has necessary authority to execute this agreement on behalf of the entity represented.

Each party is signing this amendment on the date stated under that party's signature.

**THE LOCAL GOVERNMENT**

\_\_\_\_\_  
Signature

\_\_\_\_\_  
Typed or Printed Name

\_\_\_\_\_  
Title

\_\_\_\_\_  
Date

**THE STATE OF TEXAS**

\_\_\_\_\_  
Kenneth Stewart  
Director of Contract Services  
Texas Department of Transportation

\_\_\_\_\_  
Date